
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:47 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 111 Date: 04-Apr-2011 Monday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: Over Time:

Const Calendar Day: 573

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

See Thanh Le's diary for details on the W-Line and David Bradd or Philip He's for the E-Line.

* Review details of the Seismic Joint
* Open the gate to the storage yard along Burma Rd. Conco is delivering rebar for the CCO 140 mockup.
* Email correspondence with Karen Wang regarding Seismic Joint.
* Email correspondence with Ric Maggenti and Mike Whiteside regarding RFI 2410R00 having to do with
the handling damage to the mockup plates for the Seismic Joint.
* Met with Karen Wang and Bob Brignano on the Logic Diagram in the scope for testing the Seismic Joint
plates at the CHP test site.
* 1400 hrs Staff Meeting

No overtime accrued today.
Material Inspection

Observed Material delivered to the Seismic Joint Mockup location along Burma Rd.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, CAT TH560B 10,000 LBS

1.00

002307

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOHN GAGNONOperator 1.00 0.00 0.00 1.00

FOR JAMES STURGEONIronworker 1.00 0.00 0.00 1.00

Diary: Dispute

CCO #140

Observed delivery of CCO #140 Seismic Joint Mockup rebar to the Burma Rd storage yard. Once the
delivery truck arrived it took approximately 1 hour to unload the rebar and place it next to the Mockup site.
I signed an Extra Work Bill verifying the time spent on this operation.

001 0-SJT-EFA.140
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